

Preschool Development Grant Birth to Five (PDG B-5)

February 2024 Dashboard

Big Goals & Key Activities

Expand Access to High-Quality Programs & Services

Strategic Plan

Workforce Development

Unify Local Coordinating Efforts

Childhood Community Leaders

Local Coordinated Enrollment

Align Quality Vision & Supports

Quality Assurance Report (QAR) for Home Visiting Programs

Kindergarten Entry Assessment (KEA)

Modernize Systems

Early Childhood Integrated Data System (ECIDS)

Missouri Professional Development System (MOPD)

On Time

Slight Delay

Significant Delay

12,576


Stakeholders received the Childhood Connections e-newsletter

2,422

Searches for local early childhood resources using Missouri Family Resources


Second Steps, Conscious Discipline for Home Visitors, & ASQ Training Participants

**trainings will resume in March*



OOO Webinar Attendance

**no December webinar*



Newsworthy Events

- Executed multiple 2024 contracts
- Promoted Dolly Parton's Imagination Library of Missouri with stakeholders, including Head Start programs
- Scheduled additional training sessions for child care and home visitors on social emotional learning
- Discussed plan to expand T.E.A.C.H. MISSOURI scholarship opportunities
- Awarded the final round of MOQPK grants, for a total of 6,500 additional slots in high-quality early learning settings in 2023-24

Progress Notes

Strategic Plan: Began drafting information for required federal report

Workforce Development: Held in-person summit with project team members

Childhood Community Leaders: Delay in identifying additional local leaders

Local Coordinated Enrollment: Continued to learn how other states are supporting coordinated enrollment activities

QAR for Home Visiting: Began planning stakeholder engagement activities to gather feedback on framework

KEA: Worked on plan for Kindergarten Observation Form (KOF) training in 2024

ECIDS: Researched information needed for additional reports to be included in the public dashboard

MOPD: Prepared for release of new e-learning courses

470

Total calls to statewide toll-free number for families and providers

172 callers searched for child care
27 callers searched for early childhood resources
163 callers searched for early intervention (First Steps) services

Budget Status:
95% Obligated

Approximately \$4,618,436 obligated (i.e., all vendors and scope of work identified) and \$241,563 unobligated.

Data as of February 29, 2024